TRACTS U-a/U-b

Coordination Meeting Agenda

April 21, 1983

1

Participants:

Location:

White River Shale 0il Corporation
BLM-0il Shale Supervisor's Office
Bureau of Land Management
USGS-wWater Resources Division
Uintah County

U. S. Fish & Wildlife Service
Utah Division of Wildlife

Utah Division of 0il, Gas, & Mining

Mine Services Building On Tract

Meeting Agenda:

Mining progress

Construction update

(WRSOC)
(0s0)
(BLM)
(WRD)
(uc)
(F&WS)
(DOW)
(UDOGM)

Analysis of mine waste material to affirm nontoxicity

Retention dam progress
Socioeconomic program update
Status of permits

SFC update

Items of interest or concern to participants

BLM ucC DOW

WRD FWS UDOGM

Next meeting date and location:
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9:00 a.m.




DATE:

REPLY TO

ATTN OF:

SUBJECT

TO

UNITED STATES GOVERNMENT

memorandum

April 11, 1983 U-25918
: U-26194
Don Johnson 7-120
: U-a/U-b Tract Coordination Meeting of March 23, 1983

: Coordination Meeting File

The coordination meeting began at 9:30 a.m. at the WRSOC office at Vernal,
Utah. Attendees at the meeting were:

Name Organization Location
Jim Godlove White River sShale 0il Corp. Salt Lake City
Dan Gardner BLM Vernal
Bob Nicholson City-County Planning iz
Don Johnson USDI-BLM-0SO Grand Junction
John Miley " " " -

ACTIVITY REPORT FOR TRACTS U-a/U-b

Development of the first leg of the decline has extended beyond the halfway
point with about 1025' of the decline completed using the Paurat mining
machine. To aid in decline development, a temporary conveyor has been
installed to transport muck to the surface. A five cubic yard LHD is used
to transfer muck from the mining machine to the conveyor.

The Mine Services Building is essentially complete and moving operations
are underway. This building will be provided with a path until the sewage
and water treatment plants are complete sometime in April or early May.
Both plants are behind schedule.

The Ventilation Shaft is down to 27' and holding until collar forms are
completed. Ground control problems changed earlier plans to develop the
shaft to 100' and then pour the collar.

The runoff retention dam continues on schedule with the core trench on the
west abutment in progress. Grouting that has been completed indicates a
relatively tight formation.

WRSOC has an updated water alternatives study underway with six or seven
alternatives to the preferred source from the proposed White River dam.
The project will have a firm water commitment by the end of this year.

Routine environmental monitoring was conducted during the month. Aquatic
biology work was resumed after the spring thaw on the river.

Tract employment peaked out at about 189 employees and is now about 167
(see Table 1). A level of about 160 employees is expected for the future
months.

OPTIONAL FORM NO. 10

(REV. 1-80)

GSA FPMR (41 CFR) 101-11.8

5010-114




An updated permit status report is attached as Appendix 1. This permit
report reflects changes from the previous permit report. Please refer to
the February coordination report for the remaining permits list.

ANTICIPATED ACTIVITIES FOR APRIL 1983, TRACTS U-a and U-b

Continue decline and shaft development.

Move into Mine Services Building.

Continue work on runoff retention dam.

Continue work on sewage and water treatment plants.

Continue routine environmental monitoring.

NOTE: The next tract coordination meeting will be 9 a.m., April 21, at the
mine services building on the tract. We urge you to come see this new
building and to find out about progress at the tract.



‘ APPENDIX 1 .

Permits/Approvals Acquired as of 3/22/83
Page 6

80. 0SO approval for Bank Stabilization Plans (2/10/83)

81. DOGM approval to expand limits of work area to 470 acres
(2/18/83)

82. County Building Permit for additional mine related temporary
structures (1/25/83)

83. UBWPC approval to discharge BNA water quality test waters
(2/3/83)

84. TUP for clay borrow area test pits - BLM (2/4/83)

85. Permit to Appropriate Runoff for Retention Dam and Pond -
Utah Division of Water Rights (2/16/83)

86. Clay Borrow Permit - BLM (3/7/83)



TABLE 2

Permit Application/Approval Request/Plans Submitted to Cognizant
Agency as of 3/22/83

45 DDP Update - 0SO (9/3/82)
4 NPDES for Runoff Retention Dam - EPA (3/14/83)
. 8 UIC Permit for mine water disposal - UBWPC (3/14/83)



TABLE 3

Permit Applications/Approval Requests/Plans in Preparation
as of March 22, 1983
(submittal date)

Miscellaneous:

1. Fuel Use Act Exemption (July 1, 1983)

2. UBAQ Construction Permit for diesel fired temporary electric
generators (April 18, 1983)

3. ROW for permanent power (April 15, 1983)
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